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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I' N ORANGE COUNTY AT VARI QUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 597,068 10/17/05 97%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $6, 324,632 10/31/05 93%
ACST- X059- (043) E AVENUE $240, 777 06/ 30/ 07
X0-59 0-(3E) CGRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I' N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG NAJM ELIE $2, 659,544 10/ 10/ 06 0%
12- 0E1604 | NSTALL CHANGEABLE MESSAGE SI GNS 2899 AGOURA RCAD, SUI TE 171 2491 E. ORANGETHORPE $0 10/ 24/ 06 0%
ACST- X059- (046) E AVENUE $0
G X0-59 0-(6E) WESTLAKE VI LLAGE, CA 91361
--() (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I' N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG | NC. THAI, DANH $1, 219,807 02/ 16/ 06 50%
12- 0E1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 050, 814 02/ 24/ 06 86%
ACNH- X059- (044) E AVENUE $0 04/ 25/ 07
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2, 681,363 06/ 06/ 06 46%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO P. O BOX 698 3251-1/4 UNI VERSI TY $1, 036,643 06/ 21/ 06 39%
SAN JUAN CREEK BRI DGE DRI VE $127,663 04/ 26/ 07 °
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 0698
(949) 509- 5055
HB1 SWPPP
12- ORA-1-18.5/19.8 I'N ORANGE COUNTY | N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $929, 010 07/13/06 0%
12- 0F7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAI SER AVENUE 2491 E. ORANCGETHORPE $0 07/ 24/ 06 0%
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG | RVI NE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT BRUTOCO ENG NEERI NG AND $4, 123,050 09/25/06 0%
12- OE7404 SOUTHBOUND AVENI DA PI CO OFF RAMP P O BOX 429 $0 10/10/06 0%
W DEN EXI STI NG OFF RAMP $0 °

FONTANA CA 92334
(909) 350- 3535
HB4N SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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12- ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 366,688 11/07/05 74%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $3,449,785 11/18/05 549
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VWAY, TRAI LER #3 $567,110 01/17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTIN, CA 92780
REALI GN RAMP AND EXTEND RAVMP METER (949) 279-8638
HB4N SWPPP
12- ORA-5-23.9/24.8 I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY RAMADAN, Kl FAH $9, 001, 700 08/01/06 37%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $2,992,350 08/15/06 33%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $120,834 07/01/07 °
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Zl AEI AN, GHASSEM $1, 851,348 08/15/02 99%
12-0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 878,255 09/05/02 99%
STPL-6212- (005) E LOCATI ONS VAY #2 $2,350 01/05/07 0
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468
HE13 SWPPP
12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $194, 932,612 04/18/06 15%
12-101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $23, 606,971 04/ 25/ 06 129
ACNH- 005 -(932)1 CORANGETHORPE AVENUE OVERCROSSI NG TO $2, 471,524 07/30/ 10 0
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367-2080
--() RECONSTRUCT AND W DEN FREEVWAY
HE13 SWPPP
12- ORA-39-5.6/5.6 I'N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COVPANY BERRI CS, JOSE $407, 700 08/16/06 0%
12- 0HO014 AND VESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $0 08/31/06 -
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 0
CORONA, CA 92883
(949) 509- 5023
HB1 WPCP
12- ORA-55-5.3/5. 6 I'N ORANGE COUNTY | N COSTA MESA AT I NSPECTI ON ENG NEERI NG THAI, DANH $617, 327 05/23/06 48%
12- 0HO044 VARI OQUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANCGETHORPE $600, 975 06/13/06 979%
MODI FY TRAFFI C SI GNALS AVENUE $119, 183 01/16/07 0

HB1 WPCP

COSTA MESA, CA 92626

(714) 680-7829
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12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WVEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 44%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $1, 036,556 02/ 09/ 06 89%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $9,300 12/10/07 0
--0) NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $508, 225 02/28/06 100%
12- OE3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSITY $449,930 03/13/06 89%
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $0 01/01/07 0
BUENA PARK, CA 90620-1030
(949) 509- 5047 OVER RUN
HA12
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS BEADOR CONSTRUCTI ON COVPANY AMUTHASAKARAN, KAUSI $2,143,700 08/23/06 50%
12- 0C9834 COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/4 UN VERSITY $1, 288,284 09/ 05/ 06 60%
DRI VE $265,352 12/ 03/ 07 0
CORONA, CA 92883
(919) 509- 5047
HA42 SWPPP
12- ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI OUS LOCATIONS P P C CONSTRUCTI ON, | NC. AMUTH, KAUSI $1,697,393 10/17/05 79%
12-0C9844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 881,723 10/ 27/ 05 98%
ACNH- PO73- (080) E DRI VE $0 03/01/07 °
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509- 5047
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191,258 02/17/05 32%
12-0&X704 COAST DRI VE UNDERCROSSI NG 999 TOMWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $140, 318 02/ 25/05 73%
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $691 12/09/10 0
CRANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N | RVI NE AND R J NOBLE COWPANY YiI, JAMES $1, 230, 788 02/10/06 216%
12- 00704 NEWPORT BEACH FROM BONI TA CANYON P. O BOX 620 3251 1/4 UNI VERSI TY $387,510 02/17/06 31%
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $0 12/01/06 0
DRI VE OVERCROSSI NG ORANCE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED

HB1 WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 985,934 07/22/02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 02/02/07 0
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $15, 639,359 03/07/06 89%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $13, 550,843 03/23/06 849
OVERCROSSI NG TO ORANGE SAN WAY $117,432 12/ 26/ 06 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92787
PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2.6 D W POAELL CONSTRUCTI ON I NC  ZI AEI AN, GHASSEM $1, 495,462 01/19/06 99%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $1, 461, 167 01/ 27/ 06 97%
ACNH- P091- (126) E TO 0.1 KM VEST CF WEIR CANYON ROAD VAY, #2 $2,450 12/29/06 0
--() UNDERCROSSI NG FONTANA CA 923341406
REHABI LI TATE ROADVWAY (909) 356- 8880 (949) 279-8468
HB1 SWPPP
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/ 14/02 0%
12-075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 342,025 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VAY #4 $1,875 03/08/07 0
--0) CANYON RCAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
HI GHWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2, 042,224 06/29/06 0%
12-0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O BOX 2229 15700 TUSTI N VI LLAGE $0 07/17/06 0%
COAL CANYON UNDERCRGSSI NG WAY, TRAI LER #3 $0 01/31/07 °
ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603
HB1 WPCP
12- ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG ESSAYLI, MOUSSA $192,166 07/17/06 37%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $85, 675 07/31/06 45%
I NSTALL TRAFFI C SI GNAL SYSTEM AVENUE $85, 675 02/ 16/ 07 0

HB4 WPCP

COSTA MESA, CA 92626

(714) 680-8735
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMVRAN $24,403,993 12/06/02 100%

12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $24, 046,963 12/ 16/ 02 96%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $248,997 01/31/07 0
P1-33 0- (0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 I RVINE, CA 92618
-0 W DEN AND REALI GN HI GHWAY (949) 598-3588 OVER RUN
HA22 SWPPP
12-ORA-133-8.3/8.5 I'N ORANGE COUNTY IN TRVINE FROM 0.2 T D S ENG NEERI NG EVAM KAVRAN $647,162 08/ 16/ 06 0%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH?2899 AGOURA ROAD, SUITE 171 15510 ROCKFI ELD $0 08/30/ 06 0%
OF ROUTE 405 BLVD., SU TE A $0 0
I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE, CA 91361
(949) 598-3577
HB1 WPCP
12-ORA-133-7.3 I'N ORANGE COUNTY N LAGUNA BEACH FROMPETERSON- CHASE GENERAL MANSOURI ,  HOSSAI' N $1,074,107 09/25/06 47%
12- 005504 ROUTE 1 TO FOREST AVENUE 1792 KAl SER AVENUE 15510 ORCKFI ELD $959, 437 10/ 04/ 06 88%
PAVEMENT REHABI LI TATI ON BLVD., SU TE A $649, 022 03/ 05/ 07 0
| RVI NE, CA 92614-5706
(949) 598- 3587
HA22 SWPPP
12- ORA- 241-17. 6/ 25 I'N ORANGE COUNTY IN M SSION VI EJQ, ALL AVERI CAN ASPHALT ZI AET AN, GHASSEM $1,563,612 09/12/06 0%
12- OF1804 LAKE FOREST AND | RVI NE FROM ANTONIO P O BOX 2229 15700 TUSTIN VI LLAGE $0 09/ 22/ 06 0%
PARKWAY OVERCROSSI NG TO PORTOLA VAY, #2 $0  06/29/07 0
PARKWAY NORTH OVERCROSSI NG CORONA CA 92878
REHABI LI TATE ROADWAY (951) 736- 7600 (949) 279-8468 SUSPENDED
HA22 WPCP
12-ORA-405-.9/.9 I'N ORANGE COUNTY I'N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/ 22/ 06 0%
12- 0G7704 I RVINE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 01/ 06 0%
OVERCRGSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/ 06 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSAGE SI GNS (714) 680-7829
HB4N WPCP
12-ORA-405-1.5/3.7 I'N ORANGE COUNTY I'N TRVINE FROM D WPOWELL CONSTRUCTION, INC. TABAR, MEHRDAD (I SAAQ) $3,590, 604 10/ 25/ 05 90%
12- 0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $3, 432,074 11/10/05

KM SOUTH OF JEFFREY ROAD WAY $0 12/05/06 0%

ACI M 405 - (910) 9
--0)

HB4N SWPPP

ADD AUXI LI ARY LANE

FONTANA, CA 92334- 1406

(714) 558-4023
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12-ORA-405-3.7/6. 4 I'N ORANGE COUNTY I RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOAN $1,317,611 02/15/06 20%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O. BOX 77038 15700 TUSTIN VI LLAGE $465, 612 03/ 07/ 06 350
DI EGO CREEK WAY $35,594 01/12/10 0
H GHVAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA MCM CONSTRUCTI ON, T NC. WLLITAMJ. G LCHRIST $58, 676, 415 12/ 27/ 00 62%
12- 0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $60, 041, 316  01/11/01 98%
STP-5312- (031) N 0.1 KM S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $248,481 01/08/07 0
53-12 0-(1N) CC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTCOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12-ORA-405-7.7/0 I'N ORANGE COUNTY TN TRVINE AT T D S ENG NEERI NG THAT, DANH $249,472 06/ 23706 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0  06/29/ 06 0%
MODI FY Sl GNAL AVENUE $0 03/02/07 0
WESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
12-ORA-405-12.5/12. 7 'N ORANGE COUNTY TN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,541, 141 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1,517,504 07/11/05 0%
ACI M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $800 05/01/07 0
ACI M 405 - (924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
12-ORA-405-16.5/17. 8 N ORANGE COUNTY I'N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1, 804,858 10/25/05 0%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UN VERSI TY $1, 754,323 11/ 03/ 05 0%
ACl M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $10,218 06/ 30/ 07 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVI NE, CA 92614-5706 I RVI NE, CA 92612
-0 (949) 509-5010 PLANT EST
HA22 SWPPP SATI S
12- ORA- 405-20. 6/ 0 I'N ORANGE COUNTY I'N VESTM NSTER AT  PERERA CONSTRUCTI ON AND DESI GNRAVANATHAN, KUGAN $4,013,818 10/12/06 8%
12- 079304 THE BOLSA CHI CA MAI NTENANCE STATION 2890 | NLAND EMPI RE BLVD., #102 15700 TUSTI N VI LLACGE $41,546 11/09/ 06 1%
CONSTRUCT MAI NTENANCE BUI LDI NGS VAY, #2 $41,546 09/ 27/ 07 °
ONTARI O, CA 91764
(949) 279-8495
HA12 SWPPP
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12- ORA-405-20.8/23.1 I'N ORANGE COUNTY I N SEAL BEACH FROM PETERSON CHASE GENERAL PHAM DAT $7,095,090 09/18/06 18%
12- 0G6904 0.2 KM NORTH OF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1,192,792 09/27/06 179%
ACI M+ 405 -(934)1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $540, 752 08/ 20/ 07 0
ACI M 405 -(934)E I NSTALL DRAINS AND OVERHEAD LI GHTS I RIVNE, CA 92614-5706
--0) (949) 509-5010
HB1 SWPPP
12- ORA-405-22.5/22.5 I'N ORANGE COUNTY I N SEAL BEACH ON PETERSON CHASE PHAM DAT $886,938 08/29/06 0%
12- 05604 SQUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSITY $0 09/11/06 0%
SEAL BEACH BOULEVARD DRI VE $0 09/12/07 0
SHOULDER W DENI NG, MODI FY DRAI NAGE I RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $368, 373, 312 Completed to Date: $158, 001, 957  work ThisMonth: $5,914,174
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12- ORA-133-.4/0

12- ORA-133-4.2/8.1
12- ORA-133-8.3/8.5
12- ORA-133-/.3

12- ORA-241-17.6/ 25
12- ORA-405-.9/.9
12- ORA-405-1.5/3.7
12- ORA-405-3.7/6. 4
12- ORA-405-7.6/9.6
12- ORA-405-7.7/0
12- ORA- 405-12. 5/ 12.
12- ORA- 405- 16. 5/ 17.
12- ORA-405-20.6/0
12- ORA- 405- 20. 8/ 23.
12- ORA- 405- 22. 5/ 22.

12

Statement of Ongoing Contracts - Index

Contract

12- 0G7604
12- 0H2044
12-1072U4
12- 0H2014
12- 0C5504
12- 0F1804
12- 0Gr704
12- 09324
12-075704
12- 06954
12- 0H2244
12- 0F5304
12- 099424
12- 079304
12- 0G6904
12- 0G6604

Statement of Ongoing Contracts - Federal Aid

Category

Page

N N o o o o o oo o oo oo g b~ b

Bid + CCO

Work Comp



Digtrict
Federal Aid
- -
- E-
-S-
- SH

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary

Bid + CCO

$20, 398, 381
$204, 080, 981
$94, 188, 368
$49, 705, 582
$368, 373, 312

Work Comp
$11, 346, 478
$32, 365, 189
$92, 291, 167
$21, 999, 122

$158, 001, 957

Digtrict Work Completed ThisPeriod

Work completed this Period:
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